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United States Government 	 Department of Energy 

memorandum 	 Bonneville Power Administration 

DATE: January 29, 2008 

REPLY TO 
ATTN OF: KEC-4 

SUBJECT: 2008 Annual National Environmental Policy Act (NEPA) Planning Summary 

TO: 	 David R. Hill 

General Counsel 


Bonneville Power Administration's (BPA) 2008 Annual NEPA Planning Summary is attached 
per your December 2 1, 2007, memorandum. The summary identifies the status of ongoing 
environmental assessments (EAs), ongoing environmental impact statements (EISs), EAs 
expected to be prepared during the next 12 months, and EISs expected to be prepared during the 
next 24 months. 

It is also likely that BPA will prepare additional EAs and EISs not specifically foreseeable at 
this time. Later this year, BPA expects to initiate implementation of projects to advance 
recovery of ESA listed anadromous fish under the new Federal Columbia River Power System 
Biological Opinion, currently being drafted by NOAA Fisheries. BPA may need to prepare EAs 
or EISs for some of these projects. In addition, ongoing evaluations of transmission 
interconnections and transmission reliability, as well as long-term firm transmission service 
requests, are expected to generate additional NEPA compliance documents. Pending decisions 
related to BPA's Long-Term Regional Dialogue could also generate EAs and EISs to evaluate 
resource acquisitions. 

If you have any questions regarding this Annual NEPA Planning Summary, please contact 
BPA's NEPA Compliance Officer, Katherine Pierce, at (503) 230-3962. 

Gregory K. Delwiche, Vice President 

Environment, Fish and Wildlife 


Attachment 

cc: (w/attachment) 
C. Borgstrom - DOE/GC-20 
L. Jessee - DOE/GC-20 
C. Osborne - DOEIGC-20 





Northeast Oregon Hatchery Program Grande 
Ronde lmnaha Spring Chinook Projects 
DOEIEIS-0340 

$650,000 

Determination Date: 
NOI: 

Hearings: 

Scoping: 
Draft 

Final 
ROD: 

I 

I 

I 

1 1 /04/0 1 
1 1 11 4/01 

611 2/09 

01/31 102 
511 2/09 

7/30/04 
311 1 I05 

Anticipating Federal Columbia River Power System Biological Opinion Policy 
Decision 

Reimbursible Cost 
*Montanore Project 
DOEIEIS-0393 

Determination Date: 
NOI: 
Scoping: 
Draft 
Hearings: 
1 ~ i n a l  
ROD: 

I 

I 

I 

1/3/05 
711 4/05 
911 5/05 

4-08 - estimate 
5-08 - estimate 

1 1-08 - estimate 
12-08 - estimate 

Rebuild of the Libby (FEC) to Troy Section of 
BPA's- Libby to Bonners Ferry 115-
kilovolt Transmission Line 
DOEIEIS-0379 

Total Estimated 

$1,700,000 

NOI: 
Sco~ina: 

Determination Date: 

" 

I -I ROD: 

1 Draft 
1 Hearings: 
Final 

I 

I 

I 

5/5/05 
5/5/05 

4/6/05 

-

Apr OE 

0811 5/07 
7120107 

Mar OE - -  

Cost 

**Evaluation of Site Wide EIS: 



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental 
Assessments 

Bonneville Power Administration 
Jan-08 

Estimated Schedule (**NEPA Description
*Title, Location Estimated Cost Milestnnes\.-.-------.--

Determination Date: 10103106Olympic Peninsula Transmission System 
Reliability $1 40,000 Transmittal to State: 1211 9106 

DOEIEA-1576 EA Approval: Feb 08 
FONSI. 

I 
1 Determination Date: I 041231071 

Palisades-Goshen Pole Replacement Project Transmittal to State: I 0511 5/07 
DOEIEA-1591 EA A D D ~ o v ~ ~ :  I Mar 08 

I 
1 Determination Date: I 041041061 EA has been delayed due to changes in the preferred alternative alignment by the 1 1 

Caribou-Lower Valley Transmission Line 1 Transmittal to State: I 0511 8/06 customer Lower Valley Energy 
DOEIEA-1567 $500,000 

EA A D D ~ o v ~ ~ :  I Feb 09 
-

I I.FONSI.- . .-
, ,  

.. I Mar...-. 091--
Total Estimated 


Cost 




-- - - -- - - - - 

-- -- - - -- -- - 

-- 

-- - - - - - - - - ---  - 

Annual NEPA Planning Summary Environmental Assessments 

Expected to be Prepared in the Next 12 Months 


-- - -- ~ 

Bonneville Power Administrat~on --

Jan-08 

*Title, Location Estimated Cost , :,~:::8', DescriptionTF~--
'Determination Date: 1 Mar 08 
L 

Albany-Eugene Rebuild Project 
Transmittal to State: Sep 08 
EA Approval: Nov 08 
FONSI: Feb 08 

Determinatron Date: Jun 08 
Transmittal to State: Dec 08 

Pilot-Butte-Station S Trans. Line Proj. 
I EA Approval: Feb 09 
FONSI: Mar 09 

Determination Date: , Mar 08 
Sekokini Springs Westslope Cutthroat Transmittal to state: Jan 09 

Trout Isolation Facility EA Approval: May 09 
FONSI: Jun 09 

Total Estimated ~ 
$0.00 

* Please include projected NEPA milestones, if planned. Annual NEPA Planning Summary(year) Program or Field Orginization Name 



Annual NEPA Planning Summary Environmental Impact Statements 

Expected to be Prepared in the Next 24 Months 


Bonneville Power Administration 
Jan-08 

*Title, Location 
Estimated Schedule 

Estimated Cost (**NEPA Milestones) 
Description 

1 Determination Date: I 

Scoping: I 
1-5 Corridor EIS Draft Sep 10 

Hearings 
Final Sep 11 
ROD Oct 11 
Determination Date: 
NOI: Sep 08 
Scoping: 

John Day-Big Eddy EIS Draft Nov 09 
Hearings 
Final Jul10 
ROD Aug 10 
Determination Date: 
NOI: Jun 09 
Scoping: 

West of Slatt Gen Int Project EIS Draft Aug 10 

Hearings 
Final Apr 11 
ROD May 11 




